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MILESTONE ACHIEVEMENT

FISCAL YEAR-TO-DATE REMAINING SCHEDULED
Completed
Completed Completed Forecast |Forecast On| Forecast | TOTAL
MILESTONE TYPE On Overdue
Early Schedule Late Early Schedule Late FY 1998
Enforceable Agreement 6 0 0 0 0 3 0 9
DOE-HQ 0 0 0 0 0 0 0 0
FO 12 4 1 0 0 27 0 44
RL 0 0 0 0 0 4 0 4
Total Project 18 4 1 0 0 34 0 57
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